Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 5:58 PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 239 Const Calendar Day 199  Date: 26-Mar-201 Friday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 20-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:
Diary: Dispute
Office work
-Jonathan on vacation this day. =
‘Reviewed and approved daily diaries, timesheets.
‘Received back up information from Roadway Electrical for CCO 66, concrete pad for CMS 65.
-Sent an email to Carl Peterson and Pat Hipley to inform them that the forecast for early contract
completion of the project is now 4/18/2010. We will confirm with the contractor to make sure when all
related elements of the strong motion detection system are in place. We will then inform them so they are
able to perform their final inspection before we accept the work.
‘Went to the jobsite to investigate the downspout for the drainage on Mole substation building . The
downspouts drain onto the sidewalk but there is nom drainage system to tie into.
-Ernie informed me that an armored truck rolled over and landed on its side near the east end of OTD 1
(WB direction) and damaged some of the quikcurb and delineator assembilies. | asked him to hill out an
“‘Unusual Accident Report” and send to Dam Ambuhl. Later the same day, received a phone call from CT
Radio room to inform me of the damage to the traffic features on the project.
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